
CHANGE ORDER NO.2 DATE:December 29,200O 

Ph:260-7600 

CP#8 
Additional sidewalk on south side of $15324.02 0 1 $15,324.02 
parking garage - CP#8 
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THE NET AFFECT OF THIS CHANGE ORDER IS A $28,441 .OO 
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Increase. 
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ORIGINAL CONTRACT AMOUNT 
Change Order No. 1 
Change Order No. 2 
REVISED CONTRACT AMOUNT 

ORIGINAL CONTRACT TIME 
Change Order No. 1 Time Extension or Reduction 
REVISED CONTRACT TIME 

ORIGINAL SUBSTANTIAL COMPLETION DATE 

$4,982,300.00 
$13,501 .oo 
$28,441 .OO 
$5,024,242.00 

330 Days 
0 Days 

330 Days 

0.27 % of Original Contract Amount 
0.57 % of Original Contract Amount 
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CITY ATTORNEY 

DIRECTOR OF FISCAL SERVICES 

Date 

Date 

PROJECT ENGINEER Date CITY MANAGER Date 


